
GES DAAC Operations Status
Week ending Wednesday, 04/25/01 (Day 115)

Past Month
Date Activity Status

03/01 Release 55 Transition Scheduled downtime
03/02 Shutdown production to increase push to MODAPS
03/05 Shutdown production to increase push to MODAPS
03/07 Monthly Reboot Not required due to HVAC interruption required system

shutdown.
03/09 Atmospheres Request for day 063 Completed 3/10
03/14-03/15 AMASS work Scheduled downtime.
03/14-03/21 FTP problem between EDOS and GDAAC. Resolved.  Problem was within GDAAC ingest.
03/21-28 PDS installation and testing in TS2 Installation complete.  Acceptatnce Testing in progress
03/30 Continued with Atmosphere request for 87 granules from

02/08
Completed 03/30

Current Month
Date Activity Status

04/02-04/24 5B07 install  & checkout in TS1 In progress.
04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/11 Special Request for Safari ‘00 (DOYs 193-305) Waiting for PGEs & ESDTs  to get into OPS mode
04/18 Special request for days 097-107 Nearly complete by 4/23. Problem with granule 2210 of

DOY 101 under investigation
04/23&04/26 AMASS work In progress
04/25 MODAPS pushing Completed up to DOY 050, pushing DOY 051 & 052

Subscription turned on DOY 104-16:00.

Upcoming Plans
Date Work Planned Status

04/30-05/04 5B07 & PDS install  & checkout in Ops
04/30-05/04 Dashboard install  & checkout in TS2
05/01-05/21 S4PM ETE Testing in OPS
05/07-05/11 MOSS-3 Dry Run GDAAC will participate in OPS Mode
05/14-05/18 MOSS-3 GDAAC will participate in OPS Mode
05/21-05/25 5B07 install  & checkout in TS2
05/25-05/31 S4PM final checkout
06/01 Start reprocessing in S4PM
06/04-06/22 6A install  & checkout in TS2



Release Notes for April 25, 2001 (115)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining

Original 04/11/01 04/11/01 Superseded by
patch

041701235816

N/A N/A N/A

041701235816 04/17/01 04/18/01 Superseded by
patch

041901061305

N/A N/A N/A

041901061305 04/19/01 04/19/01 04/19/01 Superceded by
patch

042301214820

N/A N/A

042301214820 04/24/01 Superseded by
patch

042401095000

N/A N/A N/A N/A

MoPGE01
3.0.0

042401095000 04/24/01 04/24/01 04/24/01 04/24/01 TBD TBD
Original 04/11/01 04/11/01 Superseded by

patch
041701010547

N/A N/A N/AMoPGE02
3.0.0

041701010547 04/17/01 04/17/01 04/17/01 04/17/01 In Progress TBD
Original 04/18/01 04/18/01 04/18/01 Superseded by

patch
042101001229

N/A N/AMoPGE03
3.0.0

042101001229 04/21/01 04/24/01 In Progress TBD TBD TBD


